
 
MINUTES 

March 10, 2008 
5:00 P.M. 

Council Office 
 
COUNCIL MEMBERS PRESENT: 
 
D. Sterner, S. Marmarou, J. Waltman, S. Fuhs, M. Goodman-Hinnershitz, M. Baez, 
V. Spencer 
 
OTHERS IN ATTENDANCE: 
 
C. Younger, L. Churchill, L. Kelleher, C. Jones, T. McMahon, S. Katzenmoyer 
 
Vaughn Spencer, President of Council, called the Committee of the Whole meeting to 
order at 5:00p.m.   
 
I.  Executive Session   
 
Council entered into executive session to discuss personnel and litigation issues.  
Executive session ended at 6:45 pm. 
 
II. City Park Master Plan 
 
Council noted its readiness to vote on the plan at the regular meeting this evening.  
 
III. Waste Water Treatment Plant 
 
Mr. Jones noted that the RFP for the project manager will be posted on Wednesday, 
March 12.  He noted that Council is asked to take action this evening for the award of 
contract to Black and Veatch for design services.  He asked that Black and Veatch be 
given permission to begin the work necessary before the contract is executed due to 
time constraints. 
 
Mr. Spencer questioned how long the search for project manager would take and how 
much design could be done in the absence of a project manager.  Mr. Jones replied 
that there are engineering issues that need to be done that are unaffected by the 
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naming of a project manager.  He noted that this work is necessary to the project.  He 
also noted that he is working as project manager until a firm is named. 
 
Mayor McMahon noted that he met with the other companies to inquire why they did 
not bid.  He was told that there are components that are too complex for their firms 
to accomplish in the mandated timeline.  He noted the large undertaking of this 
project. 
 
Mr. Waltman noted that a project as large as this one should have had a project 
manager long before this point.  He noted that the City cannot afford to lose out on 
bids due to legal constraints and urged the Administration to get an extension from 
the DEP.  Mayor McMahon noted that fighting the legal issues will waste both time 
and resources. 
 
Mr. Waltman noted that he will not support awarding this contract this evening.  He 
noted how future timelines will continue applying pressure to the project.  Mayor 
McMahon noted that the financing may be the largest issue faced. 
 
Mr. Jones noted that one of the last big issues that will require timeliness is 
acquiring the permits and approvals from the DEP.  He noted the need to start the 
background engineering issues needed for the application reports. 
 
Ms. Goodman-Hinnershitz requested a more specific timeline.  She would like both 
the physical needs of the construction project and the funding needs noted.  Mr. 
Jones noted that he can provide part of that to Council.  The project manager will 
complete a specific timeline as part of his work on the project.   
 
Mr. Spencer questioned how far the design process can move forward without a 
project manager.  Mr. Jones noted that changes can be made into the final design 
stage.  He noted that some items are common to all projects.  Mr. Spencer further 
questioned how changes made late in the design phase would affect the timeline.  Mr. 
Jones noted that the project manager and designer will work together on value 
engineering and constructability reviews to control costs. 
 
IV. Agenda Review 
 
The Administration noted that it will be withdrawing the Ordinance to award a salary 
increase to the Finance Director. 
 
Mr. Waltman noted several concerns regarding the Honeywell contract award.  He 
feels there should be more specific benchmarks provided.  He also questioned the 
length of the contract.  Mr. Churchill noted that the length of the contract is 
mandated by state law. 
 
The meeting was adjourned. 
 

Respectfully Submitted  
 
 

By:      
Linda A. Kelleher, City Clerk 


